

## TIME-LINE

## Appendix 14b

### Months WFC

60	WFC announcements asking for interested organizers	dec	
58	WFC requirements sent to interested organizers	feb	
54	WFC bids to be the IFF by hand	june	
52	Evaluation of WFC bids	aug	
51	Inspection of remaining WFC bids	sep	
48	CB decision on WFC organizer	dec	
39	WFCQ announcement and requirements asking for interested organizers	sep	1st time september 2007
36	Approval of WFC contract	dec	
34	WFCQ bids to be the IFF by hand	feb	
31	Decision of a fixed number of WFCQ organizers	may	
27	Approval of WFCQ contracts	sep	
25	Invitation WFC	nov	
24	WFC registration	dec	
22	WFCQ Ballot	feb	
20	WFCQ onsite inspections	apr	
10	WFCQ is played	feb	
9	WFC Ballot	mar	
9	Info letter 1	apr	
9	WFC Schedule to be fixed	apr	
8	WFC On-site inspection	apr	